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Summary 
In recent years, the Planning Department and Planning Commission of Napa County 
have faced criticism, largely due to lawsuits filed by wineries over their use permits. 
These legal disputes have spotlighted issues surrounding the transparency and 
accessibility of the permitting process, raising questions about the approval procedures 
for winery permits.  

Given these concerns, the Napa County Civil Grand Jury conducted a seven-month 
investigation into the permitting procedures and practices in the county. The 
investigation centered on the organization, efficiency, and transparency of the 
department's operations, along with the clarity and accessibility of the permitting 
process to the public. 

This report highlights facts and five key findings and recommendations related to the 
structure, effectiveness, efficiency, and public accessibility of the county permitting 
system. 

• The use permit application process in Napa County may extend over multiple 
years, particularly for complex cases that involve appeals or challenges.  
 

• Pre-application review meetings are optional and come with a fee, which may 
discourage applicants from using this helpful resource. The Civil Grand Jury 
recommends that the Napa County Board of Supervisors make pre-application 
meetings mandatory, eliminate upfront costs, and fold costs into the full permit 
fee for those who proceed.  
 

• The County’s 80% cost recovery fee model creates added burdens for 
applicants, with more challenges expected with the planned shift to 100% cost 
recovery. The Civil Grand Jury recommends the Napa County Board of 
Supervisors implement a standardized fee structure for all applications based on 
project complexity whenever possible, to ensure fairness and greater 
transparency. 
 

• The winery database is outdated and inaccurate, limiting its usefulness as a 
reliable permitting resource. The Civil Grand Jury recommends the Napa County 
Board of Supervisors update and maintain the winery database as the 
authoritative and trusted reference for permits in the County. 
 

• There is no current process for conducting random audits to ensure winery 
permit compliance. The Civil Grand Jury recommends the Napa County Board of 
Supervisors establish a funded audit program to monitor winery compliance. 
 

• The Planning, Building & Environmental Services Department faces structural 
inefficiencies, including a high supervisor-to-staff ratio and a lack of effective 
management structure. The Civil Grand Jury recommends the Napa County 
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Board of Supervisors review the department’s management structure to create a 
more effective organization   

The investigation found the Planning Department to be generally composed of skilled, 
capable, and reliable professionals. However, the Civil Grand Jury identified several 
areas for improvement. 

Background 
The process for issuing and enforcing permits in Napa County has been the focus of 
numerous disputes over the years, several of which have been controversial. These 
conflicts often draw significant media coverage and have resulted in multiple legal 
challenges against the county. As a result, the Civil Grand Jury decided to pursue this 
investigation into the County permitting procedures and practices, focusing on the 
organization, efficiency, and transparency of the department's operations. This report 
focuses on Napa County and not the City of Napa, as each has its own planning 
department. 
 
The 2014-2015 Civil Grand Jury issued a report titled “Are Napa County Wineries 
Following the Rules” that looked at the permitting and compliance of Napa County 
wineries. This current review is not intended to focus only on wineries, but because of 
the importance of wineries to the County, some of the same issues from the 2015 report 
are still relevant today. 
 
 
Methodology 
 
The Civil Grand Jury conducted a series of interviews with members of the Planning 
Commission and the Napa County Planning Department across multiple divisions. 
Interviews were held with representatives of local non-profit organizations to understand 
how the environmental community views the work of the Planning Department.  
Representatives of wine business interest groups were interviewed to get their 
impressions of the permitting process for founding and operating a winery in Napa 
County. 
 
The Civil Grand Jury reviewed online articles from numerous sources discussing 
planning issues and relevant court challenges over the last several years. Additionally 
reviewed were the Planning Department website, resources available for permit 
applicants, and the available online databases of current proposed projects. The Civil 
Grand Jury also reviewed documents such as the General Plan and Napa County 
Ordinances. 
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Discussion 
 
The Napa County Planning, Building, and Environmental Services Department (PBES) 
manages the County’s permitting process, ensuring that development aligns with local 
regulations in unincorporated areas of Napa County. According to its mission, PBES 
works with the community to promote public health, safety, and sustainability while 
balancing agricultural, environmental, and economic priorities.  Roughly 100 employees 
work within the department.  
 

Napa County Planning, Building, and Environmental Services Department 

 
 

The Planning Department assists applicants throughout the permitting process by 
providing guidance, reviewing applications, and ensuring compliance with County 
regulations. Their evaluations are expected to be fact-based, objective, and impartial.  

Application forms are found on the County of Napa Planning website at 
https://www.countyofnapa.org/1826/Planning-Documents. Once an application is 
complete it is sent to the Napa County Planning Commission for a final decision. The 
Planning Commission is composed of five appointed officials, each representing a 
specific district and serving under an assigned county supervisor. The commission is 
responsible for reviewing and approving development proposals. Additional information 
about the Planning Commission can be found online on the County of Napa Planning 
Commission website at https://www.countyofnapa.org/1449/Planning-Commission. 
Decisions made by the Planning Commission can be appealed to the Board of 
Supervisors, which has the authority to uphold, modify, or overturn the ruling. 

https://www.countyofnapa.org/1826/Planning-Documents.
https://www.countyofnapa.org/1449/Planning-Commission
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Permitting Process  
The Napa County Planning Department outlines the building permitting process on its 
website, describing it as a series of six key steps listed below. Detailed charts can be 
viewed in the Appendix. There are currently around 140 PBES applications open 
according to the county's Current Project Explorer. It is important to recognize the wide 
range of permit applications the department manages. While most permits are 
administrative and approved quickly, this Civil Grand Jury report focuses on the 
lengthier, more complex permits required for major modifications and winery use 
permits.  

1. Determining the Location and Project Type: Identifying the project location and 
understanding which specific type of permit is required. 

2. Using the Supplied Checklist: Gathering all necessary documentation 
according to the project type, ensuring that all requirements are met. 

3. Submitting the Application: Completing and submitting the application through 
the county’s online permit application center. 

4. Application Review: The relevant divisions within the Planning Department 
review the application to ensure compliance with regulations and standards. 

5. Permit Issuance: Once approved, the permit is formally issued, allowing the 
project to proceed. 

6. Inspections: Necessary inspections are conducted throughout the project to 
ensure it complies with the approved plans and local codes. 

 
A common complaint heard by the Civil Grand Jury was that the permitting process can 
be long, causing delays to the proposed project timeline. In most cases though, the 
process seems to function fairly smoothly. The assigned staff planner generally reviews 
the application for completeness within 30 days of application filing and issues a 
completeness review letter. The duration of the permitting process is influenced by 
multiple factors, including the level of involvement of county and government agencies, 
regulatory reviews, and procedural requirements. A significant portion of the timeline 
can also be attributed to delays on the applicant’s side, as applications often remain in 
their possession while they gather necessary information or fulfill requirements. 
However, these delays are not always visible to the public, leading to a perception that 
the process is solely prolonged by the Planning Department. Greater transparency in 
tracking application progress could help clarify these distinctions.  
 
The permitting process can be complex, and depending on the project, may involve 
navigating a variety of regulations and requirements. While the Planning and 
Conservation Divisions offer virtual or in-office pre-application meetings to help 
applicants understand the process, these meetings are not mandatory. Moreover, 
applicants are required to pay for these consultations, even if they choose not to 
proceed with their application. This fee structure may deter applicants from using this 
potentially valuable resource, particularly smaller developers or individual applicants 
who might be reluctant to take on extra expense. 
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Both the applicants and the County could benefit from fostering a clearer, more 
collaborative approach to the permitting process from the outset. Ensuring that 
applicants are fully aware of the necessary documentation, review timelines, and 
potential challenges would help streamline the process, particularly for large-scale or 
high-profile projects. The Civil Grand Jury finds that charging for initial permit application 
consultations may discourage applicants from seeking the guidance they need, 
potentially leading to a more cumbersome process overall. 

Community input in the permitting process in Napa County does not officially occur until 
the application reaches the Planning Commission. For large and complex projects, this 
is often very late in the project planning process, making it difficult for applicants to 
adequately address concerns or modify their plans in response. This late engagement 
by the public limits the applicant's ability to be responsive to community feedback, 
particularly for larger or controversial projects that might generate significant public 
interest or opposition.  

 
Fees and Cost Recovery 
 
One of the most frequent complaints heard by the Civil Grand Jury was that the cost of 
permitting in Napa County was excessive. For small, common, well-defined projects, 
there is a set fee schedule found on the Planning Department website at 
https://www.countyofnapa.org/DocumentCenter/View/35640/PBESPWFire-Fee-
Schedules---Effective-01-06-2025. For larger projects, PBES operates under a cost 
recovery approach, setting fees with a goal of recovering 80% of the County’s costs 
incurred in the review process. The County Board of Supervisors approved a fee update 
(https://www.countyofnapa.org/3296/Example-Fees-For-Common-PBES-Projects) in 
November 2024 for several government services, which went in effect in January 2025. 
This Order established a new goal of recovering 100% cost recovery to planning and 
public works fees. 
 
The goal of reducing the burden on taxpayers for the permitting process is a worthy 
one, but it can cause several unintended consequences. When the County is being fully 
reimbursed for the time expended on a permit application, it could influence the sense 
of urgency to complete the process in an efficient manner. The resolution approving the 
fee increase acknowledged this issue, noting that: “PBES staff is responsible for 
ensuring that costs charged to the project are reasonable and appropriate. Staff has an 
obligation to work efficiently and avoid unnecessary charges. Likewise, staff must 
ensure that all time devoted to an Hourly project is recorded accurately.” In addition, 
because the permit fees are based on cost recovery, there is effectively no upper limit to 
how much the permit application process can cost. Napa County has posted a chart of 
example fees (https://www.countyofnapa.org/1726/Fees-Payments) to help guide 
applicants but that is only a general guide.  There is no way for an applicant to 
confidently estimate what the final cost of their permit application will be. This can make 
project planning, budgeting, and financing very difficult. The Civil Grand Jury 
recommends that a standardized fee structure for all applications be implemented 

https://www.countyofnapa.org/DocumentCenter/View/35640/PBESPWFire-Fee-Schedules---Effective-01-06-2025
https://www.countyofnapa.org/DocumentCenter/View/35640/PBESPWFire-Fee-Schedules---Effective-01-06-2025
https://www.countyofnapa.org/3296/Example-Fees-For-Common-PBES-Projects
https://www.countyofnapa.org/1726/Fees-Payments
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whenever possible. By using the historical average costs for similar projects to set the 
fees, the overall goal of cost recovery could still be met. For exceptionally complicated 
or unusual projects, the County should be willing to commit to a maximum amount that 
any permit will cost. This maximum could also be based on historical data to achieve 
cost recovery goals.  
 
 
Winery Permits and the Winery Database 
 
Since 1990, the Winery Definition Ordinance (WDO) has governed how wineries can 
operate in the unincorporated areas of Napa County. Although some wineries have 
been “grandfathered in”, the ordinance provides a permitting framework for most 
wineries, specifying such things as the scale of production, which events can be held, 
number of daily visitors, and other operational details. The WDO does allow for wineries 
to sell and market wine, not just produce it, but such marketing activity must be 
“accessory” and subordinate to production. And all accessory uses must be contained in 
less than 40% of the winery's footprint. The WDO also includes restrictions on grape 
sourcing. The 2008 Napa County General Plan included an action item, Action Item 
AG/LU-10.1: “Maintain a data base of all wineries including their production capacity, 
marketing events and other characteristics that could influence analysis of cumulative 
effects or the winery’s effect on neighbors.” In response, the current Napa County 
Winery database was established. The data is online and available to the public. 
 
The database shows that there are over 500 wineries in Napa County. The Civil Grand 
Jury was informed by representatives of the wine industry that many wineries do not 
know what the current permit conditions are for their operating permits. Conditions vary 
almost on a winery-by-winery basis so there is little consistency. Moreover, winery 
representatives stated that they are hesitant to inquire about their permit conditions for 
fear that they will discover previously unknown restrictions on their operations. When 
they look at the information in the winery database, many see that the permit 
information is not up to date, making the database not as useful or reliable as it could 
be. 
 
Issues continue to arise related to winery permit expectations.  Recently, winery owners 
have expressed confusion about whether trade visits count as winery tastings as 
defined by their permits. They have been conducting these types of trade visits for many 
years believing they are part of operating a winery. County officials have stated they 
believe the visits are limited by their operating permit, meaning many wineries are 
operating out of compliance.  
 
The Civil Grand Jury recognizes that the database was established as a planning tool 
and was not necessarily intended to be used to determine all the current permit 
conditions for wineries in the County. Nevertheless, the database is frequently used for 
that purpose. This creates confusion and uncertainty and has resulted in at least one 
lawsuit. The Civil Grand Jury believes that the current database would be more effective 
if it were updated to accurately reflect the current operating conditions for each winery 
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listed. This update would be particularly valuable in minimizing potential 
misunderstandings during property sales or transfers. This is likely to be a time-
consuming exercise and may involve substantial discussions with some of the affected 
wineries. However, in the long run, it would reduce misunderstandings and legal 
challenges, especially when existing wineries are purchased. 
 
 
Compliance and Inspections 
  
Currently, Napa County does not have a routine program for compliance-based audits 
of permit holders. Instead, audits are conducted only in response to complaints received 
by the department. The five-person code enforcement team is fully occupied with 
inspections triggered by public complaints. Given the uncertainty about winery permit 
operational requirements, and the absence of any compliance audit program, winery 
owners know that they are unlikely to be challenged about operational changes. For 
example, County officials say they will not enforce visitation limits unless a complaint is 
received. Under this policy, any visitor limits in a permit become nearly meaningless. 
 
Much of the focus of the Civil Grand Jury report from 2015, “Are Napa County Wineries 
Following the Rules”, centered around compliance and inspections of wineries. The 
report states that the Planning Commissioners directed the Planning Department to 
initiate an annual "spot" audit of winery production in 2005. An audit program was 
established which reviewed approximately 20 wineries per year. The 2015 report notes 
that 30% of one inspector’s time was devoted to winery compliance audit program. The 
2015 report indicates that these audits found wineries to be noncompliant on one or 
more issues between 29% and 40% of the time. However, the audits did not assess 
water usage or wastewater treatment, allowing the possibility that the actual rate of 
violations might have been higher. 

The 2015 report recommended that the Planning Department increase the number of 
yearly winery code enforcement audits so that every winery would be audited at least 
once every five years. The Board of Supervisors agreed with this recommendation. This 
would have resulted in an inspection rate of about 100 audits per year.  

At this time, there is no permit compliance audit program in Napa County as the audit 
program was suspended in 2015. Reinstating winery audits would help ensure 
compliance with permit requirements and reinforce confidence in the regulatory 
process. In addition, fines collected for violations observed could partially fund the 
inspection program, resulting in a low net cost to the County. 
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Management 
This Civil Grand Jury investigation was not initiated to evaluate the management or the 
organizational structure of the Napa County Planning, Building & Environmental 
Services Department. However, during the investigation, multiple interviewees from 
outside the department voiced some concerns including allegations of questionable 
practices such as favoritism towards some wineries and vindictiveness towards others. 
Some interviewees suggested that the current hiring process lacks fairness, with family 
members and friends allegedly receiving preferential treatment and often working 
together in the same department.  
 
With the Civil Grand Jury investigation focused on permit enforcement, management 
issues within the Napa County Planning, Building & Environmental Services Department 
became evident. The Enforcement Department consists of six technical staff, including 
two supervisors, and an Office Assistant. The Code Compliance Manager has only one 
direct report, the Code Compliance Supervisor, while four Compliance Officers report to 
the Supervisor. This results in a supervisor-to-staff ratio of 1 to 2. In contrast, the 
Federal Government typically operates with a 1 to 12 supervisor/non-supervisor ratio.1 
Additionally, the recent turnover rate has also been high. In the past year, two of the 
four code compliance officers resigned, and the Code Compliance Manager was 
recently dismissed after less than a year in the role for unclear reasons. This represents 
a 50% turnover rate, far exceeding the generally acceptable level of 10-15%.2 This high 
turnover rate often signals problems in management, culture issues, or a negative work 
atmosphere. 
 
Although the Civil Grand Jury did not investigate all management-related allegations, 
the department's organizational structure itself appears top-heavy. Such structures are 
often associated with higher costs, slower response times, and less effective decision-
making. 
 
  

 
1 U.S. Department of Interior, Office of Human Resources, “Position Management and 
Position Classification Policy Handbook”, 
https://www.doi.gov/sites/doi.gov/files/elips/documents/position_management_and_posi
tion_classification_handbook_5_15_18_0.pdf 
 
2 Greg Lewis, “Industries with the Highest (and Lowest) Turnover Rates, 
https://www.linkedin.com/business/talent/blog/talent-strategy/industries-with-the-
highest-turnover-rates 

https://www.doi.gov/sites/doi.gov/files/elips/documents/position_management_and_position_classification_handbook_5_15_18_0.pdf
https://www.doi.gov/sites/doi.gov/files/elips/documents/position_management_and_position_classification_handbook_5_15_18_0.pdf
https://www.linkedin.com/business/talent/blog/talent-strategy/industries-with-the-highest-turnover-rates
https://www.linkedin.com/business/talent/blog/talent-strategy/industries-with-the-highest-turnover-rates
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Findings  
 
The Civil Grand Jury finds: 
 
F1: Pre-application review meetings are optional and come with a fee, which may 
discourage applicants from using this, reported as helpful, resource. 

F2: The County’s 80% cost recovery fee model creates added burdens for applicants, 
with more challenges expected with the planned shift to 100% cost recovery.   

F3: The winery database is outdated and inaccurate, limiting its usefulness as a reliable 
permitting resource   

F4: There is no process in place for conducting random audits to ensure winery permit 
compliance in the County. 
 
F5: The Napa County Planning, Building & Environmental Services Department faces 
structural inefficiencies, including a high supervisor-to-staff ratio and a lack of effective 
management structure. 
 
 
 
Recommendations 
 
The Civil Grand Jury recommends: 

R1: The Napa County Board of Supervisors make pre-application meetings mandatory, 
eliminate upfront costs, and fold costs into the full permit fee for those who proceed, and 
to do so by July 2026.  

R2: The Napa County Board of Supervisors implement a structured fee system based 
on project complexity whenever possible to ensure fairness and greater transparency, 
and to do so by July 2026. 
 
R3: The Napa County Board of Supervisors update and maintain the winery database 
as the authoritative and trusted reference for permits in the County, and to do so by July 
2027. 
 
R4: The Napa County Board of Supervisors establish a funded audit program to monitor 
winery compliance, and to do so by July 2026. 

R5: The Napa County Board of Supervisors evaluate alternative management 
structures for the Napa County Planning, Building & Environmental Services 
Department to establish a flatter, more effective organization, and to do so by July 2026   

. 
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Required Responses 
 
Pursuant to Penal Code section 933.05, the Napa County Board of Supervisors is 
required to respond to F1-F5 and R1-R5 within 90 days of receipt of this report. 
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Appendix 
 
Napa County Permitting Process Flow Charts 
 
Source: Napa County Planning Department. 
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